

Department of Justice

Public Law 115-336, "21st Century Integrated Digital Experience Act" December 2022 Report

Prepared per Section 3, subsection d(1) of Public Law 115-336.

Table of Contents

21st Century Integrated Digital Experience Act - Progress Report on Implementation and	
Modernizing Agency Websites and Digital Services	3
Key Websites and Digital Services	3
Modernization Progress	4

21st Century Integrated Digital Experience Act -Progress Report on Implementation and Modernizing Agency Websites and Digital Services

As required by the <u>21st Century Integrated Digital Experience Act</u> (21st Century IDEA), this report describes the Department's progress in modernizing key websites and digital services operated by Department of Justice.

Key Websites and Digital Services

In our previous reports on this matter in 2019, 2020, and 2021, Department of Justice identified the following websites and digital services as high-traffic and/or important for public engagement. These sites continue to be the most significant and widely used websites in 2022, accounting for more than 91 percent of all viewing sessions for websites maintained by the Department of Justice during the months of January – November 2022. The sites are listed below in order from highest to lowest number of user sessions recorded.

Website Name	Description		
Justice.gov	Department of Justice website		
FBI.gov	Federal Bureau of Investigation website		
BOP.gov	Federal Bureau of Prisons website		
OJP.gov	Office of Justice Programs website		
NSOPW.gov	Dru Sjodin National Sex Offender Public Website		
ATF.gov	Bureau of Alcohol, Tobacco, Firearms and Explosives website		
DEA.gov	Drug Enforcement Administration website		
ADA.gov	Americans with Disabilities Act website		
DEADiversion.usdoj.gov	DEA Diversion Control Division website		
IC3.govDEADiversion.usdoj.gov	Internet Crime Complaint Center website (managed by the		
	FBI)DEA Diversion Control Division website		
NIJ.govIC3.gov	National Institute of Justice websiteInternet Crime Complaint		
	Center website (managed by the FBI)		
FBIJobs.govNIJ.govIC3.gov	FBI Employment Opportunity and Recruiting website National		
	Institute of Justice websiteInternet Crime Complaint Center		
	website (managed by the FBI)		
BJS.govFBIJobs.govNIJ.gov	Bureau of Justice Statistics websiteFBI Employment		
	Opportunity and Recruiting website National Institute of Justice		
	website		
AmberAlert.govBJS.govFBIJobs.gov	Amber Alert Missing Children website (managed by the		
	OJP)Bureau of Justice Statistics websiteFBI Employment		
	Opportunity and Recruiting website		
AmberAlert.govBJS.gov	Amber Alert Missing Children website (managed by the		
	OJP)Bureau of Justice Statistics website		
USMarshals.govAmberAlert.gov	United States Marshals Service websiteAmber Alert Missing		
	Children website (managed by the OJP)		

Website Name	Description	
Justice.gov	Department of Justice website	
FBI.gov	Federal Bureau of Investigation website	
NCJRS.govUSMarshals.gov	National Criminal Justice Reference Service website (managed	
	by the Office of Justice Programs (OJP)) United States	
	Marshals Service website	
NCJRS.govUSMarshals.gov	National Criminal Justice Reference Service website (manag	
	by the Office of Justice Programs (OJP)) United States	
	Marshals Service website	
NCJRS.gov	National Criminal Justice Reference Service website (managed	
	by the Office of Justice Programs (OJP))	

Modernization Progress

In our previous annual reports, the websites listed above were assigned to a threephase schedule for modernization and compliance, with websites in phase one beginning modernization in FY2020. As reported last year, the Department is pleased to report that work to modernize all these websites is either in progress or complete. The following table shows the status for these efforts as of December 2021.

Website/Digital Service	Priority	Estimated Modernization Cost	
AmberAlert.gov	Phase 1	< \$1 million	Complete
BOP.gov	Phase 1	< \$1 million	Complete
DEADiversion.usdoj.gov	Phase 1	\$3 - 5 million	In Progress
NCJRS.gov	Phase 1	< \$1 million	Complete
NIJ.gov	Phase 1	< \$1 million	Complete
NSOPW.gov	Phase 1	< \$1 million	In Progress
OJP.gov	Phase 1	\$1 - 3 million	Complete
ADA.gov	Phase 1	< \$1 million	In progress
ATF.gov	Phase 1	\$1 - 3 million	In progress
BJS.gov	Phase 1	\$1 - 3 million	In progress
Justice.gov	Phase 1	\$3 - 5 million	In progress

USMarshals.gov	Phase 1	\$3 - 5 million	In progress
DEA.gov	Phase 2	\$1 - 3 million	In progress
FBI.gov	Phase 2	< \$1 million	In progress
FBIJobs.gov	Phase 2	\$1 – 3 million	In progress
IC3.gov	Phase 3	< \$1 million	In progress